

This project is co-funded by the European Union and the Republic of Turkey.



This publication was produced with the financial support of the European Union and the Republic of Turkey. The contents of this publication are the sole responsibility of UNDP Turkey and can in no way be taken to reflect the views of the European Union and the Republic of Turkey.



This project is co-funded by the European Union and the Republic of Turkey.

ANNOUNCEMENTS

The second round of study visits will take place in May. Our representatives will follow climate change adaptation and action efforts in Copenhagen, Denmark on May 8-9, 2023, and in Stockholm, Sweden on May 10-11, 2023.

ACTIVITIES

The 33rd Operation Coordination Unit Meeting took place on 1 March 2023.

PROJECT OUTCOMES

The meeting report for Vulnerability and Risk Assessment Methodology & Scoping for Priority Sectors Assessment was approved on 6 March 2023.

The meeting report for Vulnerability and Risk Assessment Scoping was approved 6 March 2023.

The Climate Adaptation Finance report was approved on 22 March 2023.

Assessment of Different Urban Climate Financial Solutions was submitted on 28 March 2023.

Turkish version of 6. Activity Report was submitted on 28 March 2023.

The vulnerability and Risk Analysis Scope Determination Meetings Report was submitted on 28 March 2023.

The National Multi-Hazard Assessment and Extreme Climate Indices translation of the report was submitted on 29 March 2023.

The Climate Projections Assessment translation of the report was submitted on 29 March 2023.

7. Activity Report covering the period between 7 October 2022 - 12 April 2023 was submitted on 29 March 2023.

GRANT PROGRAMME


Translation of Grant Projects Management and Monitoring Training Report was submitted on 1 March 2023 and approved on 22 March 2023.




REPUBLIC OF TÜRKİYE MINISTRY OF ENVIRONMENT, URBANIZATION AND CLIMATE CHANGE



SECTORS



PILOT CITIES



PARTICIPANTS







This publication was produced with the financial support of the European Union and the Republic of Turkey. The contents of this publication are the sole responsibility of UNDP Turkey and in no way be taken to reflect the views of the European Union and the Republic of Turkey.



This project is co-funded by the European Union and the Republic of Turkey.

ENHANCING ADAPTATION ACTION IN TÜRKİYE

Enhancing Climate Adaptation Action in Turkey Project has been launched on 9 October 2019 with the collaboration between the Ministry of Environment, Urbanization and Climate Change and the United Nations Development Programme in Turkey (UNDP Turkey).

The overall objective of the project is set as "building societal resilience by strengthening climate change adaptation, particularly at sector and urban level" while the specific purpose is to establish an enabling environment for climate change adaptation in Turkey by developing the policy, technical and operational baselines, including

- better decision-making tools for national climate change adaptation policies,
- urban adaptation planning solutions (urban adaptation strategies and action plans)
- capacity building and networking activities for climate change adaptation with the EU and the international community, and
- a climate change adaptation grant programme to implement climate change adaptation action.

The project target groups are the relevant public institutions, local governments and municipalities, regional and provincial directorates, regional development agencies, chambers, unions, professional and business organizations, universities, research institutes, and civil society organizations. The target groups of the operation include all relevant non-state stakeholders and citizens.







This publication was produced with the financial support of the European Union and the Republic of Turkey. The contents of this publication are the sole responsibility of UNDP Turkey and can in no way be taken to reflect the views of the European Union and the Republic of Turkey.